



ARAPAHOE COUNTY

Public Health Move Update May 2025

Penny Grande, M.S., R.N.

Current Offices

- *Aurora South- Hampden and Chambers*
 - *WIC Services and Nurse Home Visiting*
 - *Englewood- Broadway and Bellevue*
 - *Sexual Health Clinic, WIC Services, Immunizations, and Maternal and Child Health Team*
 - *Altura Office- Colfax and Chambers*
 - *Largest public health client facing services office*
 - *WIC, Environmental Health, Sexual Health, Vital Records, Immunizations, and Harm Reduction*
 - *Willow Office- I-25 and Orchard soon to be Lima*
 - *Administrative Office including Vital Records, Environmental Health, Nurse Family Partnership, The Partnerships, Planning, and Community Health Promotion Division, The Health Protection and Response Division, The Nursing Division, The Nutrition Division, The Executive Team, and The Finance and Administrative Division.*
-

Relocation Progress

- *Altura*
 - *Nursing Call Center consolidated to other areas of the building to allow space for Arapahoe Douglas Works (ADW) in order for more space at Lima*
 - *Immunization team moved to 3rd floor and Nurse Liaison Team moved to 2nd floor from Aurora South (complete- May 7th)*
- *Willow will move to Lima Plaza*
 - *Nurse Family Partnership moved to Aurora South (complete- May 17)*
 - *May 21-23rd remaining staff will check out*
- *Lima- Lima and Arapahoe Rd.*
 - *Health Protection and Response Lab- May 27th (Will remain available at Willow)*
 - *Vital records open- May 27th (Altura services)*
- *Auora South*
 - *Nurse Liaison Program relocated to Altura 2nd floor*
- *Englewood*
 - *Architecture firm has been hired to design to Arapahoe Plaza (APZ) 1610 Littleton Blvd. Staff involved in design elements and meetings. Construction subject to budget approval.*

Considerations

- *Communication Plan*
 - *Signage at Willow*
 - *Social Media and website*
 - *Email Signatures*
 - *Letters sent from programs*
 - *Google search and maps*
 - *AC Weekly and BOCC back pocket update*
 - *Staff Support*
 - *Ongoing communication and clear expectations*
 - *Vital Records (5/27-5/29/25)*
 - *Health Protection and Response (HPR) Lab (5/27-5/29/25)*
-

Timeline

- *May*
 - *Final construction at Lima*
 - *Move out of Willow, furniture and IT equipment set up at Lima*
 - *HPR Lab set up and Vital Records open*
 - *June*
 - *Final furniture set up and IT set up*
 - *Movers complete move*
 - ***First Day- June 13th!***
 - *July-August*
 - *Decommission Willow and lease ends*
 - *June-December*
 - *Continue to work with Facilities (FFM) and Architects to fine tune APZ space*
 - *Budget request submitted by FFM*
-

Questions?